



Before the first client goes on

Work top to bottom with a pen. Every box ticked once, in order, and the portal is ready. Plumbing first, then the client journey, then what we've built them — and section 6 has changed since you last read this.

1 · ENVIRONMENT & SECURITY

- ☐ Vercel env vars all present: **AUTH_SECRET**, **MAIL_FROM** (**proven — FIR test worked**), **OFFICE_EMAIL**, **RETENTION_MONTHS=3**, Supabase keys, Monday token, Graph IDs + secret.
- ☐ Admin passcode is set, is not "demo", and /admin signs in with it.
- ☐ Supabase migration ran with "Success. No rows returned".
- ☐ Supabase → Storage: the **issued** bucket shows **Private**.
- ☐ Signed in as the test client, edit the address bar to another job's ref (/jobs/12345) — you get "not found", never someone else's job.
- ☐ Six wrong passwords in a row — the throttle message appears and offers the reset path and phone number.
- ☐ Graph client secret expiry noted in your calendar (24 months from creation) — it takes emails and file-pulls down silently when it lapses.

2 · THE MONDAY LOOP

- ☐ /admin shows **Sync healthy**, run within the last 10 minutes, without pressing anything (proves the 5-minute cron).
- ☐ On a **test card**: post an update starting FIR: — it appears in the portal *and* the email arrives (**done — working**).
- ☐ Same test with CLIENT: prefix.
- ☐ An update *without* a prefix stays internal — never reaches the portal.
- ☐ Reply from the portal — the reply lands on the Monday card as an update, and the office notification email arrives at OFFICE_EMAIL.
- ☐ Rename a test card's client to a misspelling — it appears under **Unmatched Monday clients** in /admin; resolve it; jobs arrive on the next sync.

3 · LODGEMENT

- ☐ Lodge a job with small PDFs — the card is on the board *instantly*, files sit in the **Files column**, and the job page shows "What you've sent us".
- ☐ Lodge again with a big set (over ~5 MB total) — the direct-upload path, with the progress bar, succeeds and the files reach the card.
- ☐ Try a Word document — the friendly "we can only accept PDFs" message appears and nothing is lodged.
- ☐ Try over 40 MB — refused with the "email the biggest ones" message.



The client journey, end to end

4 · FURTHER INFORMATION ROUND-TRIP

- ☐ Set the test card to **FIR** — the job moves into **Action required** with the amber "With you since" line.
- ☐ Reply with an attachment — it lands on the card, and the status question answers itself on the job page.

5 · ISSUE & DOWNLOAD

- ☐ **Files first:** certificate package into the job's SharePoint folder, *then* flip the card to **Issued**. /admin shows the green "*In the issue hold*" note; roughly 10–20 minutes after the flip (the 10-minute hold, plus sync cycles and OneDrive settling) the job shows **Ready to download** and the certificate email arrives. The hold is the undo — pull a card back off Issued inside it and the client never knows.
- ☐ **Deliberately do it wrong once:** flip a second test card to Issued with an *empty* folder — after the hold, /admin shows the amber "*Issued on Monday, but no files found*" warning. Add the files; next sync delivers and emails. (This is how you'll tell if an issue "didn't work".)
- ☐ Download the package — it opens, it's complete, every document stamped.
- ☐ The **download receipt** appears on the Monday card.
- ☐ "Download again" works, and the retention countdown shows under Downloads.

6 · AMENDMENTS — CHANGED, DO THIS ONE PROPERLY

- ☐ **Settings** → **Amendments:** Chris and Rebecca's email addresses in, Rebecca set as the fallback. Until both are done, a lodged amendment sits silently and the client thinks it's with us.
- ☐ **Admin** → **Amendments** → **Rebuild Now**. Builds each client's list of past jobs so the picker pre-populates. Rebuilds itself at 5pm daily after that.
- ☐ Only then switch **Amend a Job** on in Settings.
- ☐ Lodge an amendment against the test job. Check: *no new Monday card*, one note on the original card, and the email arrives with whoever is in **Certified By** — or Rebecca when that column is empty.
- ☐ Upload a revised certificate on the Amendments page — the client is emailed and can download it beside the original.
- ☐ Lodge one against a job we finished years ago, by reference — it finds the old card and notes it.



What we've built them, and going live

7 · THE TOOLS ON RESOURCES

- ☐ **Wind classification checker:** run one you know the answer to. Confirm the two DFES / Building and Energy links open.
- ☐ **Soakwell calculator:** both halves — new wells, and adding to a lot that already has them. It sizes on Bayswater's 0.0125 throughout; **decide whether that stands for Wanneroo and Joondalup** or ask them.
- ☐ **Bushfire map check:** an address goes through to Landgate's map.
- ☐ **Site plan tool:** draw one, print it, check the scale bar and the dimensions are right on paper.
- ☐ **FIR library:** red-pen the 24 requests in Admin → FIR Library. They go out over your name. Then test one live — FIR: Soil Class on a test card.

8 · CONTENT

- ☐ The **eight** council forms — BA1, BA2, BA5, BA7, BA9, BA13, BA19, BA22 — uploaded via /admin. Word or PDF; both work.
- ☐ Resources links click-through done — especially the ones flagged // confirm in the code.
- ☐ All 14 info sheets open on a phone.
- ☐ Guidance notes 08–14: figures verified by the registered surveyor. **Note 13** in particular — the seven-day rule is BA7's, not BA13's.
- ☐ The welcome guide (Content → Welcome Guide) still describes the portal accurately. It predates the wind checker, the soakwell calculator and the amendment change.
- ☐ Engineering: checker set uploaded in /admin, restriction set (or blank for all), opened and tested as the test client — or the toggle left **off**. The engineeringchecker repo is still public with Pages on — make it private.



Content, notifications and go

9 • NOTIFICATIONS

- ☐ Teams webhook connected and **unmuted** — Settings → Teams. Post a test and confirm it lands in the right channel.
- ☐ The 5pm report arrives on a weekday, even when there's nothing in it. An empty inbox at 5pm means the report itself didn't run.
- ☐ Monday 7am digest — check one arrives.

10 • HOUSEKEEPING, THEN GO

- ☐ Delete the Monday test cards; disable the test client's login in /admin.
- ☐ Activity log (/admin/audit) shows your test downloads and actions.
- ☐ Reports page loads and the turnaround numbers look sane.
- ☐ Kacie and Rebecca briefed — job-flow (09) and admin guide (10) in hand.
- ☐ REQUIRE_CDC_FILE=1 set, so a package can't go out without the certificate in it.
- ☐ Portal on our own domain rather than the build address.
- ☐ Privacy wording (12) signed off before anyone real signs in.
- ☐ Incident card (11) printed and by the desk.
- ☐ First client's welcome: login issued in /admin, first-job email (18) filled and ready to send on their next issued certificate.
- ☐ Know the rollback: Vercel → Deployments → previous build → **Promote**. Sixty seconds, no code.

The one habit that matters after go-live: glance at the /admin sync banner each morning. Green and recent — everything downstream is working. Anything amber or red tells you exactly what to fix before a client notices.